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REPORTING PROCESS AND CONSULTATION SUMMARY

a.

Please indicate when the After Action Review (AAR) was conducted and who participated.
The After-Action Review (AAR) was conducted on April 17th 2017. The participants included focal points of all the CERF
implementing agencies (UNDP, UNICEF, WFP, UNFPA, FAO, and WHO/PAHO). Presentations on the emergency response
were delivered by each sector leader. UNDP and UNFPA Programme Officers participated as well. In particular, a joint discussion
on lessons learned from the CERF implementation process provided very useful inputs for the preparation of the present report.

b.

Please confirm that the Resident Coordinator and/or Humanitarian Coordinator (RC/HC) Report was discussed in the
Humanitarian and/or UN Country Team and by cluster/sector coordinators as outlined in the guidelines.
YES

c.

NO

Was the final version of the RC/HC Report shared for review with in-country stakeholders as recommended in the guidelines (i.e.
the CERF recipient agencies and their implementing partners, cluster/sector coordinators and members and relevant government
counterparts)?
YES

NO

The final version of the RC/HC report was shared with the UN Country Team, the focal points of CERF recipient agencies, the
Regional Office for Latin America and the Caribbean of the UN Office for the Coordination of Humanitarian Affairs (OCHA) and
The Unit for International Economic Entities of the Cuban Ministry of Foreign Trade and Investment (MINCEX), which is the main
counterpart for the UN in Cuba at the national level.
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I. HUMANITARIAN CONTEXT
TABLE 1: EMERGENCY ALLOCATION OVERVIEW (US$)
Total amount required for the humanitarian response: 26,547,636

Breakdown of total response
funding received by source

Source

Amount

CERF

5,352,736

COUNTRY-BASED POOL FUND (if applicable)
OTHER (bilateral/multilateral)
TOTAL

0
5,511,374
10,864,110

TABLE 2: CERF EMERGENCY FUNDING BY ALLOCATION AND PROJECT (US$)
Allocation 1 – date of official submission: 13/10/2016
Agency

Project code

Cluster/Sector

Amount

FAO

16-RR-FAO-026

Agriculture

419,148

UNDP

16-RR-UDP-010

Shelter

1,632,301

UNFPA

16-RR-FPA-046

Health

101,012

UNICEF

16-RR-CEF-114

Education

255,868

UNICEF

16-RR-CEF-115

Water, Sanitation and Hygiene

1,018,337

WFP

16-RR-WFP-065

Food Aid

1,637,595

WHO

16-RR-WHO-043

Health

TOTAL

288,475
5,352,736

TABLE 3: BREAKDOWN OF CERF FUNDS BY TYPE OF IMPLEMENTATION MODALITY (US$)
Type of implementation modality
Direct UN agencies/IOM implementation

Amount
5,352,736

Funds forwarded to NGOs and Red Cross / Red Crescent for implementation

0

Funds forwarded to government partners

0

TOTAL

5,352,736

HUMANITARIAN NEEDS
Hurricane Matthew - a category 4 hurricane - ravaged the Eastern provinces of Cuba on the 4th and 5th of October 2017. Eight
municipalities in the province of Guantánamo reported most of the damage. The impact of the hurricane left the population of those
areas - 365,602 people - in extremely difficult and vulnerable conditions. Among the affected population, there were 147,698 are women
-including 47,450 elderlies-, and 24,320 children under 5.
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Significant damages were reported in housing, at storage and service facilities, hospitals, schools, electricity supply, and communication
systems (telephone, radio, and fibre optic). Per the healthcare sector, the most damaged health institutions in the 10 most affected
municipalities were: 2 Hospitals, 17 polyclinics (1st level health care centers) and 337 Family Doctors and Nurses Cabinets (CMF from
the Spanish acronym).
Over 300 schools - including day-care centers, primary and secondary learning facilities – suffered from the devastating effects of the
hurricane in the affected municipalities of Baracoa, Imias, Maisi and San Antonio del Sur in Guantanamo Province. An estimated 9 preschools, 274 primary schools, 27 secondary schools, 7 pre-university institutions, 10 technical schools and 6 schools for children and
adolescents with disabilities reported structural damages, comprising more than 44 per cent of the educational institutions in the
province.
The main access roads were also seriously affected by sea-water encroachment, landslides, windfall, and overflow of the largest river in
Cuba (Toa). This situation hindered access to the municipality of Maisí and to several communities of Baracoa. Over 70 per cent of the
housing stock was destroyed or severely damaged.
To prevent casualties, more than one million people were evacuated by the Government in shelters and other temporary facilities prior to
the arrival of the hurricane. Over hundred thousand people had their house damaged and limited access to safe water.

II. FOCUS AREAS AND PRIORITIZATION
Hurricane Matthew has been the most powerful meteorological event that has ever affected the province of Guantánamo. The
municipalities of Baracoa, Maisí, Imías, and San Antonio del Sur, totalling 156,958 inhabitants (76,539 women and 80,419 men), were
the most seriously hit by the hurricane. Hurricane Matthew shook these territories for eight consecutive hours with winds of up to 220
kilometres per hour, heavy-rain-caused floods, river overflows, landslides, waves of 10 meters high, and sea-water encroachment.
Over 120,000 people were directly affected by the damages caused to housing, especially roofs. They were exposed to bad weather
conditions, including long-lasting rains. This situation was further aggravated in mountainous zones and coastal areas, especially during
the rainy and hurricane seasons.
Significant damage was reported at storage and service facilities (including food warehouses), hospitals, schools, electricity supply, and
communication systems (telephone cables, radio, and fibre optic). The main access roads were also seriously affected by sea-water
encroachment, landslides, windfall, and the overflow of the largest river in Cuba (Toa). This situation has hindered access to the
municipality of Maisí and to several communities of Baracoa. Baracoa and Maisí, are the most seriously affected municipalities.
Agricultural areas were severely affected. In Guantanamo province, over 70,500 hectares were reported to be damaged, accounting for
nearly 30 per cent of the key crops (cocoa, coffee and coconut) and nearly 70 per cent of the forest heritage. It is estimated that the
recovery of agricultural production will take 5 years and the restoration of forests 15 to 20 years.
Maisí is the easternmost and most remote district, with over 28,500 inhabitants in many settlements, thereby rendering response more
difficult. This municipality was left without road access and telephone/radio communications. It is followed by Baracoa, with the largest
number of affected people (81,298) and the most extensive destruction of the housing stock. Most projects included these two
municipalities (Maisí and Baracoa). The number of women in these targeted municipalities is 53,736 with 27,377 children.

III. CERF PROCESS
Initial identification of beneficiaries in the territory was based on the assessment of damages carried out at the community level by
multidisciplinary groups of the Defense Zones and Local Government, and social workers. The classification of families was based on a
review of the damages on the housing and technical files for each affected family, elaborated by the local authorities. Vulnerable groups
were prioritized: the elderly, female heads of households, pregnant women, children under 12, and people with disabilities or chronic
diseases. An assessment of the affected units of the urban and suburban agriculture was led by local authorities from the Ministry of
Agriculture.
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The complementarity established with the actions of the local authorities enabled monitoring and follow-up to flow, as well as obtaining
data and feedback from the processes. Projects have been supervised by UN recipient agencies, in coordination with MINCEX and the
Government of Guantánamo.
To increase support for resource mobilization and increase the visibility of the response actions to Hurricane Matthew, the following
actions were taken:
• The Plan of Action of the United Nations System in response to Hurricane Matthew was launched on the 20th of October in Havana
and the 28th of October in New York.
• Various communication materials were produced and sent to authorities and international partners such as press summaries - initially
daily - with news from national and local media about the effects and response; status reports – starting the day before the hurricane with up-to-date information on the situation, key needs and response.
• A special web page Response to Matthew was designed on the UN Cuba website, available at http://onu.org.cu/subsection/huracanmatthew, which publishes news, maps, graphs, life stories and other related documents.
• A weekly implementation progress report was introduced and shared with national and local authorities. This proved to be very useful
for the rapid distribution of humanitarian goods in the port of Santiago and its transfer to affected municipalities.
• Information exchanges have been organized with other international cooperation actors involved in the response in Cuba.
In the implementation of the different projects the specific needs of vulnerable groups were considered. During the distribution process
and in collaboration with authorities, special effort was made to give priority to vulnerable people, particularly women.
Articles that contributed to alleviating the situation of women in times of emergency were included, such as those related to hygiene and
care, which would otherwise not have been considered, as well as those related to sexual and reproductive health, which ensure quality
obstetrical care and safe delivery.

IV. CERF RESULTS AND ADDED VALUE
TABLE 4: AFFECTED INDIVIDUALS AND REACHED DIRECT BENEFICIARIES BY SECTOR1
Total number of individuals affected by the crisis: 1,551,481
Female
Cluster/Sector

Girls

Women

(< 18)

(≥ 18)

Agriculture

18,563

57,976

Education

12,616

Food Aid

Health

Male
Boys

Men

(< 18)

(≥ 18)

76,539

19,531

60,888

2,599

15,215

14,720

19,978

57,815

77,793

43,158

136,015

179,173

Total

Total
Children

Adults

(< 18)

(≥ 18)

80,419

38,094

118,864

156,958

693

15,413

27,336

3,292

30,628

20,990

60,749

81,739

40,968

118,564

159,532

46,144

140,285

186,429

89,302

276,300

365,602

Total

Total
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Shelter
Water, Sanitation and
Hygiene
1

3,259

12,141

15,400

4,714

12,171

16,885

7,973

24,312

32,285

18,563

57,976

76,539

19,531

60,888

80,419

38,094

118,864

156,958

Best estimate of the number of individuals (girls, women, boys, and men) directly supported through CERF funding by cluster/sector.

BENEFICIARY ESTIMATION
The estimation of beneficiaries was developed per information gathered by communities and social workers at the local level that are
aware of family situations and the vulnerabilities of their inhabitants. This guaranteed transparency regarding the distribution process.
The population of the affected areas has been actively involved in the processes of resource distribution.
In the areas visited during the field work, the veracity of the gathered data was observed. Local governments established control models
that were verified and helped to avoid double counting and / or local overlap of the resources delivered to the victims.
The estimates of total beneficiaries for each sector, as well as their disaggregation by sex, were obtained from the information collected
directly in the territories by each leading sector agency. Consolidation of the total number of beneficiaries was a challenge, mainly in the
subpopulations (<18, ≥ 18, women and older adults). It was important to maintain coordination with local governments that provide
information on direct beneficiaries with each input delivered, for example, school children, pregnant women and women with minor
children, etc.
Double counting of total number of beneficiaries was avoided considering that the inputs distributed by PAHO in the health sector
reached the universe of the population of the affected municipalities, for a total of 365,602 people.

TABLE 5: TOTAL DIRECT BENEFICIARIES REACHED THROUGH CERF FUNDING2
Children
(< 18)

Adults
(≥ 18)

Total

Female

43,158

136,015

179,173

Male

46,144

140,285

186,429

Total individuals (Female and male)

89,302

276,300

365,602

2

Best estimate of the total number of individuals (girls, women, boys, and men) directly supported through CERF funding This should, as best
possible, exclude significant overlaps and double counting between the sectors.

CERF RESULTS
The total number of beneficiaries reached through CERF funding add up to 365,602. The key outcomes achieved can be summarized
as follows:
 Affected people protected in temporary shelters, and the most vulnerable people supported with basic means to improve living
conditions.


Families affected by Hurricane Matthew have access to safe water
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Healthcare System, Hospitals, healthcare centres and family doctors‟ offices fully operational, with rapid test kits for Malaria,
Dengue, E.Coli available and vector control ensured



Sexual and reproductive health services restored



Affected local farmers have access to agricultural inputs.



People at the most affected municipalities assisted with food to avoid deterioration of food security and nutritional status



100% of children and adolescents of the targeted municipalities returned to school or day-care centers and resume the
learning program in safe and protective temporary learning spaces.

In most sectors, there was no discrepancy between the planned and the reached number of beneficiaries.
In the case of Project 16-RR-CEF-114 a discrepancy was reported because of a prioritization done by the Government focusing on the
remote (more vulnerable), often less populated communities (such as rural and mountain areas, multi-grade schools, etc.).
In the case of Project 16-RR-FPA-046 the initial numbers listed under „planned direct beneficiaries” are not direct beneficiaries but are
the numbers of the total inhabitants in the ten most affected municipalities. The project has proceeded as planned and the intended
outcomes have been achieved.
CERF resources received made it possible to quickly reach many people in conditions where time was a critical factor. After eight
months, the humanitarian situation has significantly improved due to interventions implemented by the UN in Cuba and national
authorities. Out of 42,338 houses affected 33,206 has been recovered. Tens of thousands of people who partially or totally lost their
homes benefited from safe roofing solutions; especially vulnerable groups. The conditions of basic habitability were recovered, through
the fast delivery of mattresses, sheets and kitchen utensils.
A few weeks after the hurricane, classes resumed in schools, and electric service was restored. The telecommunications services and
water supply services were gradually restored to the population. Currently, thousands of hectares of crops have been planted with rapid
harvest. Cocoa and coffee crops are being recovered. The first 800 hectares of the coconut recovery program, one of the region's main
economic sectors, have been re-planted.
The availability and access to food was immediately supported, with emphasis on vulnerable groups. 100 per cent of the population of
the most affected municipalities was assisted with food and 100 per cent of children and pregnant women were assisted with cereals and
micronutrients in the most affected municipalities. It helped to restore local food storage capacities by installing temporary storage
facilities and improved conditions for agricultural production with the delivery of tools and agricultural inputs.
Access to drinking water and hygiene of the affected populations was supported through the delivery of purification tablets, containers for
home use and other inputs. The health services were restored and the availability of reagents for the diagnosis of different diseases was
increased. Conditions for gyneco-obstetric care of pregnant women and new-borns in sexual and reproductive health services, as well as
the hygiene situation of pregnant women, postpartum women and their families were improved.
The return to safe and protective spaces of learning was supported through the delivery of school materials.

CERF’s ADDED VALUE
Did CERF funds lead to a fast delivery of assistance to beneficiaries?
YES

PARTIALLY

NO

An agile procurement process supported by the direct implementation modality was carried out. This allowed the purchasing processes
and delivery of resources to the affected areas to be carried out in record time, as well as the government's strategies of using the airway
to the areas that were still incommunicado (helicopters), allowed to carry the humanitarian inputs to remote zones.
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In dialogue with National authorities a fast delivery process of humanitarian inputs to beneficiaries was implemented since the very first
week of the disaster. This process included support for rapid import procedures.
The pre-positioning of tarpaulins and food, allowed immediate distribution to the victims after the passage of the hurricane. They
provided temporary facilities for houses with total or partial roof collapse, creating minimal habitability conditions immediately and basic
food supply.
a)

Did CERF funds help respond to time critical needs1?
YES
PARTIALLY
NO

CERF's contribution represents 49 per cent of the total funds mobilized for the post-Hurricane Matthew Action Plan emergency. In some
critical sectors like health and education this fund represented much more (60 per cent and 78 per cent). This contribution made it
possible to intervene in the immediate response with actions of priority and high impact.
Housing facilities acquired with CERF funds were a priority in the emergency, as a way of protecting homes with total or partial collapse
of roof, creating minimal conditions of habitability immediately. Other humanitarian inputs were tarpaulins to cover affected homes and to
protect people and goods from the rains, kitchen kits to ensure safe cooking, as well as mattresses intended for the most vulnerable
people.
At the same time, within CERF‟s framework, roof sheets were distributed for habitable solutions of up to 60m2 (Covering up to 2 families
per habitable solution), and family tool modules were delivered to the communities to facilitate the placement of the roofs of the affected
dwellings in a safe way.
CERF funds allowed for water access and sanitation in the most affected municipalities. In support of the health sector, these funds
contributed to restore health services and to control diseases common to these kinds of disasters. Sexual and reproductive health was
also supported; pregnant women in the most affected municipalities received the first dignity kits.
The food assistance to all the population of affected areas and vulnerable groups was also significant. Rapid return to safe learning
environments in the education sector was also a critical need that CERF fund helped to assist.
b)

Did CERF funds help improve resource mobilization from other sources?
YES
PARTIALLY
NO

With the performance of these projects and the intervention strategies presented as part of the action plan, resources were mobilized
from other donors; the results of which were conceived in synergy with those in the framework of the CERF. The most important donors
were: Russian Federation, COSUDE and the Korean Republic.
Out of a total requirement of 26.5 million, 10.8 million have been mobilized for all sectors so far; 5.3 million correspond to the CERF
contribution.

c)

Did CERF improve coordination amongst the humanitarian community?
YES
PARTIALLY
NO

CERF implementation process has facilitated the establishment of working relationships and articulation with the territory and national
counterpart, which guarantees the continuity of work. The partnerships established with the rest of the agencies and the local authorities
have allowed for a greater reach, from the very first selection of beneficiaries agreed by multidisciplinary commissions at community level
to the entire process of distribution.

1

Time-critical response refers to necessary, rapid and time-limited actions and resources required to minimize additional loss of lives and
damage to social and economic assets (e.g. emergency vaccination campaigns, locust control, etc.).
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d)

If applicable, please highlight other ways in which CERF has added value to the humanitarian response

The use of distribution channels established at the local government level can be pointed out as a positive practice since it demonstrated
transparency and speed in the delivery of resources to people with more vulnerability, such as pregnant women, children, the elderly, the
sick and / or disabled.

V. LESSONS LEARNED
TABLE 6: OBSERVATIONS FOR THE CERF SECRETARIAT
Lessons learned

Suggestion for follow-up/improvement

Responsible entity

None

TABLE 7: OBSERVATIONS FOR COUNTRY TEAMS
Lessons learned

Suggestion for follow-up/improvement

The pre-positioning of basic humanitarian inputs in the country
ensures an effective response during the first moments after the
impact of the hurricane.

Maintain a follow-up of the pre-positioned
inputs to ensure a rapid response to
catastrophes.

UN Agencies

Maintain the presence of logisticians in the
field for a faster streamlining of the
processes of receiving resources and alerts
to risks.

UN Agencies

Community work to identify affected families and prioritization of
vulnerable families was important, based on the diagnosis and
prioritization mechanism with multidisciplinary work of local actors.

Keep a record of information on affected and
vulnerable families by defense councils.

UN Agencies,
Defense Councils,
Local Governments.

Relevance and priority of roof sheets: High priority item. Offers a
more sustainable solution in anticipation of early recovery.

To guarantee the purchase of metallic
roofing tiles to anticipate early recovery.

UNDP, Defense
Councils, Local
Governments.

Articulation with the mechanisms of local government and social
protection networks of the Government, favored the rapid
distribution, avoided the duplication of efforts, and allowed for the
articulation of cooperation regarding the logistics of transport and
distribution of the government, prioritizing the most vulnerable
families.

Maintain articulation with local governments.

UN Agencies, Local
Governments.

Alliances with the government allowed working meetings with the
highest authority of the province and local actors to draw up
strategies for coordination, planning, distribution and control of
resources in the affected territories.

Maintain and strengthen alliances with the
government.

UN Agencies,
Local governments.

The previous preparation through UNETE interagency group
allowed for a rapid advance in the implementation of the
mechanisms of response.

Maintain prior preparation through UNETE

The rapid response in the agricultural sector was hampered by the
lack of equipment and materials in the country, in addition to the
difficulty in the time of import process.

To anticipate the difficulties in the time of the
imports for the fast recovery, as well as to
manage materials and equipment in the
agricultural sector in the country that
guarantee a fast recovery in the sector.

Having logisticians on the ground facilitated greater interaction
with local authorities in Santiago de Cuba and Guantanamo,
greater agility in the processes of receiving resources, timely
warning of risks, as well as participation in the monitoring of the
distribution inputs. Interagency articulation facilitated the process
on the ground.

Responsible entity

UN Agencies

FAO, National
authorities.
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Being able to access affected areas early to recovery would have
helped more expedite rapid response

To organize visits to the affected areas in the
very early stage of the emergency

UN Agencies,
National authorities.

Centralized shipments made it more difficult to monitor the
extraction and distribution of humanitarian inputs.

Decentralizing shipments would allow for
better monitoring in situations in distant
territories such as in the east of the country.

UN Agencies,
National authorities.

It is necessary to acquire mobile generators for emergencies in
the field.

Manage the acquisition of mobile generating
sets.

UN Agencies

Anticipate modeling of possible scenarios on the impact of the
hurricane, facilitated rapid fund mobilization.

Maintain preparedness and guidance for
extreme weather events.

UN Agencies

Working relationships with managers of Food Product Companies
during the pre-positioning of food facilitated the decision-making
and accelerated the distribution of purchased products.

Consolidate the work link with managers of
different companies related to food
production and distribution.

WFP, National
authorities.

Having the support of regional experts facilitated the transfer of
South-South experiences and strengthened UNDP capacities for
response and early recovery.

Maintaining support from regional experts.

RCO, OCHA, UNDPSURGE

Good communications and coordination with OCHA and FAO
Subregional Office for Mesoamerica (SLM)

Maintain communications and excellent
coordination between FAO SLM and OCHA

FAO, OCHA
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VI. PROJECT RESULTS
TABLE 8: PROJECT RESULTS
CERF project information
1. Agency:

UNICEF

2. CERF project
code:

16-RR-CEF-114

3.
Cluster/Sector:

Education

4. Project title:

Rapid return to safe and protective learning spaces

21/10/2016 - 20/04/2017
Ongoing

6. Status of CERF
grant:

a. Total funding
requirements2:
7.Funding

5. CERF grant period:

b. Total funding
received3:
c. Amount received
from CERF:

Concluded

US$ 1,856,500
US$ 329,352
(CERF: 255,868 +
UK: 73,484

US$ 255,868

d. CERF funds forwarded to implementing partners:
 NGO partners and Red
Cross/Crescent:

N/A

 Government Partners:

N/A

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries
Children (< 18)
Adults (≥ 18)
Total

Planned

Reached

Female

Male

Total

Female

Male

Total

18,563

19,531

38,094

12,616

14,720

27,336

3,063

1,617

4,680

2,599

693

3,292

21,626

21,148

42,774

15,215

15,413

30,628

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

42,774

30,628

Total (same as in 8a)

42,774

30,628

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
3 This should include both funding received from CERF and from other donors.
2
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In case of significant discrepancy
between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

The discrepancy between the planned and actual number of beneficiaries is the result
of a prioritization done by the Government focusing on the hard-to-reach (more
vulnerable), and often less populated communities (such as rural and mountain areas,
multi-grade schools, etc.).
Nota Bene. While there is no indicator associated with didactic supplies,
„Riesgolandias‟ (Risk Land Games) were also purchased and distributed to 100
schools, benefiting a total number of 9,877 children. Through Riesgolandia, children
learn about Disaster Risk Reduction (DRR). Teaching and administrative staff in these
schools provided positive feedback in referring to how the use of the game contributed
to recreation and psychological well-being.

CERF Result Framework
9. Project objective
10. Outcome statement

18,563 Girls and 19,531 boys of the 4 most affected municipalities have access to early childhood,
primary and secondary education in safe and protective temporarily learning spaces.
100% of children and adolescents of the Municipalities of Baracoa, Maisi, Imias and San Antonia
del Sur have returned to school and resume the learning program in safe and protective temporary
learning spaces.

11. Outputs
Output 1

12,875 of children from 0 to 5 years in the most affected municipalities resume the educational
activities in the daycare centers and communities.

Output 1 Indicators

Description

Indicator 1.1

# of children from 0 to 5 years benefitting from Early
Childhood Development (ECD) kits.

12,875

12,761

Indicator 1.2

% of ECD Kits distributed and in use by daycare
centers and local councils providing early childhood
education

352 (100%)

352 (100%)

Output 1 Activities

Description

Activity 1.1

Purchase of ECD Kits for daycare centers and local
councils providing early childhood education

Target

Reached

Implemented by
(Planned)

Implemented by
(Actual)

UNICEF

UNICEF

Activity 1.2

Distribution of ECD Kits in daycare centers and
local councils providing early childhood education

Local governments/
Education Municipal
Directions

Local governments/
Education
Municipal
Directions

Activity 1.3

Follow up and monitoring

UNICEF/ Education
Municipal
authorities

UNICEF/ Education
Municipal
authorities

Output 2

25,219 children and adolescents from the 4 most affected municipalities resume their learning
activities in safe and protective temporary environments.

Output 2 Indicators

Description

Target

Reached
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Indicator 2.1

# of children and adolescents benefiting the
educational materials in the School in a Box Kit.

Indicator 2.2

% of School in a Box Kits distributed and in use by
the safe and protective temporary learning
environments.

Output 2 Activities

Description

Activity 2.1

Purchase of School in a Box Kits

25,219

14,575

600 (100%)

493 (82%)

Implemented by
(Planned)

Implemented by
(Actual)

UNICEF

UNICEF

Activity 2.2

Distribution of School in a Box Kits distributed and
in use by the safe and protective temporary learning
environments stablished.

Local governments/
Education Municipal
Directions

Local governments/
Education
Municipal
Directions

Activity 2.3

Follow up and monitoring

UNICEF/ Education
Municipal
authorities

UNICEF/ Education
Municipal
authorities

Output 3

38,094 children and adolescents receive and adequate psychosocial and recreational attention for
their post-disaster recovery.

Output 3 Indicators

Description

Indicator 3.1

# of children and adolescents benefiting from
psychosocial and recreational attention with the
Recreational Kits.

Indicator 3.2

# of Recreational Kits distributed and in use in the
temporary learning spaces and the daycare centers.

Output 3 Activities

Description

Activity 3.1

Activity 3.2

Activity 3.3

Purchase of Recreational Kits.

Target

Reached
25,219

12,744

280 (100%)

351 (125%)

Implemented by
(Planned)

Implemented by
(Actual)

UNICEF

UNICEF

Recreational Kits distribution in the temporary
learning spaces, daycare centers and community
programs.

Local governments/
Education Municipal
Directions

Local governments/
Education
Municipal
Directions

Follow up and monitoring

UNICEF/ Education
Municipal
authorities

UNICEF/ Education
Municipal
authorities

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:
Changes were made about the supplies purchased (within the same overall budget) due to the lack of sufficient Schools in a Box
available in UNICEF‟s Copenhagen Warehouse.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
The existing community governance mechanisms allow the participation at grassroots levels, with structures that enable the direct
interaction from the district (can match the population settlement) with the affected population to identify the priorities of the
13

community and respond to the needs of its inhabitants.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
There is no planned evaluation of the project. However, monitoring has been done on a
continuous basis through field trips (by UNICEF, OCHA, UN Office of the Resident
Coordinator), meetings with authorities and contact with beneficiaries. UNICEF field visit took
place from 19-24 February 2017 to monitor progress made and witness first-hand the impact
of the project. The visit showed how beneficial the supplies are for children and their families,
and how CERF‟s objectives were met (lives saved and living conditions of AAP improved).

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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TABLE 8: PROJECT RESULTS
CERF project information
UNICEF

2. CERF project
code:

16-RR-CEF-115

3.
Cluster/Sector:

Water, Sanitation and Hygiene

4. Project title:

Support access to safe water and hygiene in the municipalities of Maisí, Imías, Baracoa and San Antonio
del Sur in Guantanamo Province.

7.Funding

1. Agency:

5. CERF grant period:

10/10/2016 - 09/04/2017
Ongoing

6. Status of CERF
grant:
Concluded

a. Total funding
requirements4:

US$ 2,410,000

b. Total funding
received5:

US$ 1,594,958

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 1,018,337

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

Children (< 18)

18,563

19,531

38,094

18,563

19,531

38,094

Adults (≥ 18)

57,976

60,888

118,864

57,976

60,888

118,864

Total

76,539

80,419

156,958

76,539

80,419

156,958

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

156,958

156,958

Total (same as in 8a)

156,958

156,958

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
5 This should include both funding received from CERF and from other donors.
4
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In case of significant discrepancy
between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

There was no discrepancy between planned and reached beneficiaries.

CERF Result Framework

9. Project objective

To support access to safe water to prevent death, and death caused by waterborne diseases due
to vectors and lack of hygiene, in the municipalities of Maisí, Imías, Baracoa and San Antonio del
Sur, which are the most affected areas in Guantánamo Province.

10. Outcome statement

Families affected by Hurricane Matthew in the municipalities of Maisí, Imías, Baracoa and San
Antonio del Sur have safe and equitable access to a sufficient quantity of water

11. Outputs
Output 1

Available safe water and water kits for 52,319 families affected, that live in the municipalities that
suffered the greatest impact.

Output 1 Indicators

Description

Indicator 1.1

# of families affected that have safe water

Output 1 Activities

Description

Activity 1.1

Procurement of basic supplies:
 Hygiene kits
 Water purification tablets
10 litre water container

UNICEF Cuba

UNICEF Cuba

Activity 1.2

Transport of basic supplies:
 Hygiene kits
 Water purification tablets
10 litre water container

UNICEF Cuba

UNICEF Cuba

Activity 1.3

Delivery of basic supplies to the Government of
Cuba

UNICEF Cuba

UNICEF Cuba

Activity 1.4

Distribution of basic supplies by the Government to
the beneficiaries

Government of
Cuba

Government of
Cuba

Output 2

Affected families have their practices and habits regarding adequate levels hygiene changed
and/or reinforced

Output 2 Indicators

Description

Indicator 2.1

% of targeted families with access to information to
change and reinforce good levels of hygiene
practices (52,319 people need to change or
improve their hygiene practices)

Output 2 Activities

Description

Target

Reached
52,319

Implemented by
(Planned)

Target

52,319
Implemented by
(Actual)

Reached
90%

Implemented by
(Planned)

90%

Implemented by
(Actual)
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Activity 2.1

Disseminating information to families affected
through: community meetings with intersectoral
participation lead by the health sector.

UNICEF Cuba
jointly with MINSAP

UNICEF Cuba
jointly with MINSAP

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:
Changes were made about the supplies purchased (within the same overall budget) due to the fact that the traditional hygiene kits
are not produced anymore. Left-over stocks were sent to affected populations and, in consultation with the Government, additional
water purification tablets and water containers were purchased to compensate for the lack of hygiene kits. Acceptance was
particularly high among affected populations and local government authorities.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
The existing community governance mechanisms allow for the participation at grassroots levels, with structures that enable the
direct interaction from the district (can match the population settlement) with the affected population to identify the priorities of the
community and respond to their needs of the inhabitants.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
There is no planned evaluation of the project. However, monitoring has been done on a
continuous basis through field trips (by UNICEF, OCHA, UN Office of the Resident
Coordinator), meetings with authorities and contact with beneficiaries. UNICEF field visit took
place from 19-24 February 2017 to monitor progress made and witness first-hand the impact
of the project. The visit showed how beneficial the supplies are for children and their families,
and how CERF‟s objectives were met (lives saved and living conditions of AAP improved).

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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TABLE 8: PROJECT RESULTS
CERF project information
1. Agency:

FAO

2. CERF project
code:

16-RR-FAO-026

5. CERF grant period:

04/11/2016 - 03/05/2017
Ongoing

6. Status of CERF grant:
Agriculture

4. Project title:

Emergency support with immediate impact on agricultural livelihoods for people living in urban and suburban
areas in Guantanamo provinces

7.Funding

3.
Cluster/Sector:

Concluded

a. Total funding
requirements6:

US$ 2,920,000

b. Total funding
received7:

US$ 869,148

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 419,148

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

Children (< 18)

18,534

20,650

39,184

18,563

19,531

38,094

Adults (≥ 18)

55,707

62,067

117,774

57,976

60,888

118,864

Total

74,241

82,717

156,958

76,539

80,419

156,958

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

156,958

156,958

Total (same as in 8a)

156,958

156,958

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
7 This should include both funding received from CERF and from other donors.
6
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In case of significant discrepancy
between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

The number of beneficiaries reached corresponds to the total population of the four
municipalities assisted by the project: Baracoa, Maisí, San Antonio del Sur, Imías.
The profile of the planned beneficiaries was calculated using information from the
government, and the selection of the beneficiary population was made in collaboration
with the government, with the Ministry of Agriculture.

CERF Result Framework
9. Project objective

Enabling affected families to return to their normal lives and agricultural livelihoods in the
municipalities of Guantanamo province – Baracoa, Maisi, Imias and San Antonio del Sur.

10. Outcome statement

Affected communities enabled to produce local short-cycle nutritive crops.

11. Outputs
Output 1

The affected local farmers have access to agricultural inputs

Output 1 Indicators

Description

Indicator 1.1

Number of farmers provided with the required
agricultural inputs

Output 1 Activities

Description

Activity 1.1

Selection of most vulnerable beneficiaries based on
vulnerability criteria in collaboration with the Ministry
of Agriculture

FAO

Ministry of
Agriculture

Activity 1.2

Purchase and b) distribution of inputs for food
production

FAO

a) FAO
b) Ministry of
Agriculture

Activity 1.3

Coordination with other relevant humanitarian and
local stakeholders involved in the emergency
response in the region (agricultural related matters,
food distribution and nutrition).

FAO

FAO

Output 2

Nutritive crops produced by affected local farmers

Output 2 Indicators

Description

Indicator 2.1

Number of hectares cultivated with nutritive crops

Output 2 Activities

Description

Activity 2.1

Selection of planting material adapted to the agro
ecological conditions of the affected area for rapid
food production activities in collaboration with the
Ministry of Agriculture

Activity 2.2

Technical assistance, monitoring and evaluation for
the implementation of actions on the field

Target

Reached
1,906

Implemented by
(Planned)

Target

3,118
Implemented by
(Actual)

Reached
92.32 HA

Implemented by
(Planned)

600 HA
Implemented by
(Actual)

Ministry of
Agriculture and
FAO

Ministry of
Agriculture

FAO

FAO
19

Activity 2.3

Technical Assistance and b) Distribution of Practical
guideline for short-term crop production in
emergencies.

FAO and Ministry of
Agriculture

FAO and Ministry
of Agriculture

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:












The project supported 3,118 farmers providing them with agricultural inputs (1,158 producers in Baracoa, 847 in Maisi, 404 in
Imias, 709 in San Antonio del Sur) to cultivate 600 ha of lands with nutritive crops (120 ha in Baracoa, 85 ha in Maisi, 153 ha in
Imias, 242 ha in San Antonio del Sur).
The Ministry of Agriculture identified 182 production units (83 in Baracoa, 40 in Maisi, 33 in Imias, 26 in San Antonio del Sur) of
the Urban, Suburban and Familiar Agriculture Program to benefit from CERF funds. They include Cooperative Basic
Production Units, Credit and Services Cooperatives, urban farms and household level production units (family farms) of the
urban, suburban and familiar agriculture systems. Following a request from the Ministry of Agriculture to change the quantity of
some inputs to adapt the project to the changing necessity of the community, FAO revised the quantities of inputs that had
originally been foreseen for the project. The purchased inputs include: Irrigation systems, manual seeders, backpack sprayers,
electronic weighing scales, means of protection and equipment necessary for the construction and maintenance of plots on
urban and suburban farms. FAO provided both inputs that were destroyed by the hurricane and other inputs that are crucial for
boosting the production and provide local food to the population in the short term to improve local food security. Furthermore,
beneficiaries were provided with a “‟Handbook for producers of urban, suburban and family agriculture facing the threat of
adverse climatic events", a tool distributed to increase the awareness and knowledge on prevention and recovery actions to be
put in place in case of adverse weather events.
Most of the inputs arrived in Santiago de Cuba and a smaller part in Havana by March 2017 and were distributed to the final
beneficiaries of the four municipalities by April 2017.
Throughout project implementation, technical assistance has been guaranteed during the duration of the project and several
training events have been successfully organized: A training on the use and management techniques of manual seeding
equipment for leading producers, heads of production units and representatives of the urban and suburban agriculture was
organized in each municipality (March 2017). A training on the use and management of backpack sprayers was organized in
Havana (April) for urban/suburban agriculture specialists (representative from each municipality) who have later trained
producers in their municipalities and participated as trainer in a provincial seminar (in Guantanamo) on plant health organized
by the urban and suburban agriculture program. A training on the installation and maintenance of solar irrigation systems
attended by irrigation specialists, electricians, mechanics and representatives of urban/suburban agriculture from the four
municipalities was organized in Baracoa (April).
Two monitoring missions were productively carried out. The first one in March to follow up on the project implementation with
local authorities: revise the status of arrival of the first charge of inputs stored in the warehouse, coordinate the logistics of the
inputs distribution, define the training workshop (irrigation system, backpack sprayers and moto cultivators), visit beneficiary
areas, and train on the use and management techniques of manual seeding equipment. The second one, carried out in April,
to check the arrival of all the inputs to the beneficiary municipalities, to supervise the workshop on the installation and
maintenance of solar irrigation systems, to have a final exchange with local authorities, receive final key documents for
beneficiaries accounting and receipt of delivery to final beneficiaries.
From exchange with local authorities and final beneficiaries, it became apparent that urban and suburban agriculture systems
played a key role in the restoration of normal life after the extreme event in the four municipalities benefited by the CERF
project. This was made possible by the rapid recovery of these units in the production of short cycle nutrient crops needed to
feed the population.
In the four municipalities, the Urban, Suburban and Family Agriculture units produce, on average, almost 80 per cent of the
vegetables and vegetables consumed in the municipality (Baracoa the 60%, Maisí 75%, Imias and San Antonio del Sur the
90%). The most commonly produced vegetables after the Hurricane are: lettuce, Chinese cabbage, green beans, tomatoes,
cucumbers, peppers, squash, okra and sugar beets.

There are no significant discrepancies between planned and actual outcomes. A small number of changes were made about the
inputs purchased (within the same overall budget) to adapt FAO action to the real needs of the communities and increase the longterm resilience of the beneficiary production units. This minor modification in quantities did not change the scope, activities and
inputs of the project and was submitted to the approval of the project technical officer (FAO lead technical officer) and CERF.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
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implementation and monitoring:
The selection of the beneficiary population and production units was made with the government, with the Ministry of Agriculture both
with representatives at national and local level. Therefore, information sharing and awareness raising on the project was carried out
by the local representative of the Ministry of Agriculture, and the specialist of the Urban, Suburban and Familiar Agriculture Program
who explained the characteristics of the project activities. Constant and strict interactions with the provincial representative of the
program allowed for a direct relation and contact with the beneficiary areas during project design, implementation and monitoring.
The proposal was based on needs identification carried out in the field by the representative of the urban, suburban and familiar
agriculture program immediately after the Hurricane. The response to the real needs of the population was guaranteed by the deep
knowledge of the context and farmers working in the production unit of the program acquired through monthly visits to the ground
and an updated database on agricultural systems and its production.
All training activities were supervised by FAO and included space for feedback in which participants were able to present their
concerns, recommendations and points of view regarding the activities carried out.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
The proposal did not include external monitoring and evaluation. FAO carried out constant
monitoring and supervision actions during the implementation process with local authorities
and especially during field visit to the project beneficiary‟s communities. Two monitoring visits
were accomplished to the areas of intervention, and it was determined that equipment and
supplies arrived in a good status and were distributed to the beneficiary communities. The
second visit allowed to verify the prompt arrival of all the inputs to the beneficiary
municipalities, to have a final exchange with local authorities, receive final key documents for
beneficiaries accounting and receipt of delivery to final beneficiaries.

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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TABLE 8: PROJECT RESULTS
CERF project information
UNFPA

2. CERF project
code:

16-RR-FPA-046

3.
Cluster/Sector:

Health

4. Project title:

Providing emergency Reproductive Health Services to population affected by Hurricane Matthew

7.Funding

1. Agency:

5. CERF grant period:

21/10/2016 - 20/04/2017
Ongoing

6. Status of CERF
grant:
Concluded

a. Total funding
requirements8:

US$ 402,000

b. Total funding
received9:

US$ 182,170

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 101,012

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

43,158

46,144

89,302

1,451

136

1,587

Adults (≥ 18)

136,015

140,285

276,300

15,374

414

15,788

Total

179,173

186,429

365,602

16,825

550

17,375

Children (< 18)

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

365,602

17,375

Total (same as in 8a)

365,602

17,375

In case of significant discrepancy

Please note that the initial numbers listed under „planned direct beneficiaries” are not

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
9 This should include both funding received from CERF and from other donors.
8
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between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

direct beneficiaries but instead the numbers of the total inhabitants in the ten most
affected municipalities (Baracoa, Maisí, Imías, San Antonio del Sur, Yateras, Manuel
Tames, Niceto Perez, Caimanera, Moa, and Sagua de Tánamo) based on which the
planned direct beneficiaries were subsequently calculated.
The numbers of planned and reached beneficiaries are based on detailed estimations
as per the standard content in the purchased Sexual and Reproductive Health (SRH)
kits as listed in the inter-agency manual on reproductive health kits for crisis situations.
The reached population is documented through the distribution plan and government
verification of actual distribution to the respective municipalities.
Two redeployments of funds resulted in additional purchase of 28 SRH kits to meet
critical needs and ensure equal distribution to all municipalities and printing of
documents to support training courses.

CERF Result Framework

9. Project objective

To support national actions for safe lives of vulnerable populations, particularly women in
reproductive age, pregnant women, adolescent girls through the contribution to improve the
capacity of sexual, reproductive and maternal health services in the municipalities of Baracoa,
Maisí, Imias, Niceto Pérez, Manuel Tames, Caimanera, Moa,Yateras and San Antonio del Sur
municipalities, provinces of Guantánamo and Holguín.
To ensure motherhood and avoid maternal morbidity and mortality, particularly related to
abortion and obstetric complications
To prevent unplanned pregnancies among people affected by hurricane Matthew.

10. Outcome statement

Neonatal and maternal death avoided through supporting to access of quality maternal and newborn health services in the municipalities Maisí, Baracoa, Imias, Yateras, Niceto Pérez,
Caimanera, Manuel Tames, Moa and San Antonio del Sur in Guantánamo and Holguín Provinces.
Adolescent pregnancies prevented and sexual transmissible infection treated and/or prevented
and in the 10 municipalities
More important basic maternal and neonatal care capacities restored with Clinical
Delivery Assistance, Drugs reusable and Disposable Equipment
100% of deliveries will be treated in strengthened health institutions
100 % community health centers strengthened with oral and injectable contraception and
STI treatments
Gender Mainstreaming and human right-based approach are strategic exes in the
implementation of project.

11. Outputs
Output 1

Sexual and reproductive health services aimed to attend urgent maternal health, abortion
complications and obstetric surgeries of affected municipalities are availabilities.

Output 1 Indicators

Description

Indicator 1.1

% of SRH services revitalized

Indicator 1.2

Indicator 1.3

Target

Reached
100%

100%

Number of pregnant women accessed to SRH
services related to delivery

1611 pregnant
women ,
586 deliveries

2443 deliveries
(3 October, 2016 –
19 March, 2017)

Number of health provider trained in using of
reproductive health kits.

160 (120 +40)

182 (142+40)
[Additionally 47
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health providers
were trained for
own funds
Implemented by
(Planned)

Implemented by
(Actual)

Output 1 Activities

Description

Activity 1.1

Coordination meetings and monitoring activities
with the participation of representative of MoH and
UNFPA

Activity 1.2

Procurement of emergency SRH kits selected by
immediate shipment

Activity 1.3

Trained workshops about sexual and reproductive
health kits addressed to health providers

Activity 1.4

Distribution of emergency SRH kits to affected
population

Output 2

Women, particularly women of childbearing age and adolescents accessed to contraception and
other minimum SRH services

Output 2 Indicators

Description

Indicator 2.1

% of women of childbearing age in isolate and
affected communities with accessing to
contraception.

Indicator 2.2

% of sexual and reproductive health services
offered contraceptive and STI treatments for
affected population, prioritizing adolescents and
young people (communitarian health centre and
policlinic)

Output 2 Activities

Description

Activity 2.1

Coordination meetings and monitoring activities with
the participation of representative of MoH and
UNFPA

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

Activity 2.2

Procurement of emergency SRH kits selected by
immediate shipment and distributed in affected
population

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

Activity 2.3

Ensuring distribution of contraceptive
(transportation, logistical support)

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

UNFPA

UNFPA

UNFPA-PAMI- MoH

UNFPA-PAMIMoH

UNFPA
PAMI- MoH

UNFPA
PAMI- MoH

Target

Reached
80%

80%

100%

100%

Implemented by
(Planned)

Implemented by
(Actual)

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:
The project has proceeded as planned and the intended outcomes have been achieved. Due to the demand for shipments to
Santiago de Cuba, there have been delays in the delivery of supplies. Moreover, the Cuban government did not authorize travels of
UNFPA staff members to the affected areas until February 2017, which has hindered timely documentation as well as the
monitoring of reception and distribution of the procured goods. A successful mission was conducted 26 February – 1 March.
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13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
The project design, implementation and monitoring have been carried out in close coordination with the national counterparts
responsible for the humanitarian assistance, mainly the Ministry of Public Health (MINSAP), Ministerio del Comercio Exterior y la
Inversión Extranjera (MINCEX), and the national entity responsible for receiving donations (EMED).
As for the accountability, data analysis and projections of needs in the affected areas have been limited and it has proved useful to
work on the analysis of population data to strengthen equity in distribution and improve the preparedness for other natural disasters
and procurement of supplies based on actual needs of rights-holders.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
The Project does not include an evaluation process. However, as part of monitoring and
evaluation activities, surveys aimed to identify the impact of Project and the level of
satisfaction of beneficiaries were conducted. The main results allowed to identify lessons
learned and good practices. The beneficiaries revealed logistical difficulties and little time
during training courses.
There is a recognition between local authorities and beneficiaries about the relevance of the
humanitarian response in SRH area. The indicators and targets allowed for the monitoring of
the implementation of activities and for the adoption of decisions during the process. The
coordination team (UNFPA, Government and MoH) has worked systematically.

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED

Internal evaluation of project implementation evidenced difficulties related to transportation
and distribution of sexual and reproductive health supplies. The country office has maintained
a systematic dialogue with national counterpart and Government aimed to improve the
operative and logistical processes.
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TABLE 8: PROJECT RESULTS
CERF project information
UNDP

2. CERF project
code:

16-RR-UDP-010

3.
Cluster/Sector:

Shelter

4. Project title:

Immediate response to create temporary shelter and basic liveability conditions for hurricane Matthew
affected people in the municipalities of Baracoa and Maisí in province of Guantánamo, Cuba

7.Funding

1. Agency:

5. CERF grant period:

12/10/2016 - 11/04/2017
Ongoing

6. Status of CERF
grant:
Concluded

a. Total funding
requirements10:

US$ 8,200,000

b. Total funding
received11:

US$ 4,322,605

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 1,632,301

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

3,693

3,843

7,536

3,259

4,714

7,973

Adults (≥ 18)

11,693

12,171

23,864

12,141

12,171

24,312

Total

15,386

16,014

31,400

15,400

16,885

32,285

Children (< 18)

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

31,400

32,285

Total (same as in 8a)

31,400

32,285

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
11 This should include both funding received from CERF and from other donors.
10
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In case of significant discrepancy
between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

The project managed to reach 885 people more than planned. There have been no
significant discrepancies on the planned age and sex disaggregation.
The increase in benefitted people is due to the competitive process achieved during the
purchasing process that allowed for the extra purchase of certain items (tarps and
mattresses).

CERF Result Framework
9. Project objective

Improve coverage of basic liveability conditions for 31,400 people due to hurricane Matthew in the
2 most seriously affected municipalities: Baracoa and Maisí in the province of Guantánamo, Cuba

10. Outcome statement

31,400 affected people protected in temporary shelter, and the most vulnerable people of these
(18,740, equivalent to 60 %) receive basic means (giving priority to Mattresses, and also Cooking
set,) to improve living conditions.

11. Outputs

Output 1

31,400 affected people protected in temporary shelter: "Shelter Houses" with galvanized roof
sheets, and "Temporary Facilities" with plastic tarpaulins.
("Shelter Houses” covering 35 m2 for 1 family and those covering 70 m2 for 2 families. The
“Temporary Facilities” will be covered with 2 plastic tarpaulins for 1 family).

Output 1 Indicators

Description

Indicator 1.1

Percentage of protection coverage in shelter
houses and temporary facilities for people affected,
as compared to the total number of people affected
in the territories of intervention

39% (31,400) of
total of affected
people

32,285

Indicator 1.2

Percentage of coverage for women affected as
compared to the total number of women affected in
the territories of intervention

39% (15,386) of
total of affected
women

15,400

Indicator 1.3

Percentage of coverage for vulnerable people
benefiting, as compared to the total number of
vulnerable people affected in the territories of
intervention (elderly, disabled, people with chronic
illness, children, pregnant women)

52% (18,740) of
total of affected
vulnerable people

22,725

Output 1 Activities

Description

Activity 1.1

Process of coordination, organization and
preparation of local communities and leaders to
ensure pre-requisites that enable shelter houses
and temporary facilities to create conditions before
the installation of shelter houses and temporary
facilities
Simultaneous distribution of pre-positioned plastic
tarpaulins
Establishment of distribution points, recipient control
forms, resources to be delivered, training of

Target

Implemented by
(Planned)

Local government
and community

Reached

Implemented by
(Actual)

Local governments
and community
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community representatives for control of and
assistance to affected people
Activity 1.2

Imported aid procurement process to equip shelter
houses and temporary facilities

UNDP, local
government,
MINCEX

UNDP, MINCEX
and local
governments
UNDP, Importing
company (EMED)
and local
governments
UNDP, MINCEX
and local
governments

Activity 1.3

Imported aid arrival and transfer to recipient areas

UNDP, import
company,
local government

Activity 1.4

Distribution to the beneficiaries and habilitation of
the temporary shelters

UNDP, MINCEX,
local government

Output 2

18,740 affected vulnerable people (equivalent to 60 % of the protected people in temporary
shelters with support of CERF) receive basic means (giving priority to Mattresses, and also
Cooking set) to improve living conditions in the Shelter Houses and Temporary Facilities ensured
by the project.
(Vulnerable Peoples: single mothers responsible for families, elderly, disabled, sick, children,
pregnant women)

Output 2 Indicators

Description

Indicator 2.1

Percentage of coverage of basic liveability
conditions for vulnerable people, as compared to
the total number of affected vulnerable people.

Output 2 Activities

Description

Activity 2.1

Process of coordination, organization and
preparation of local communities and leaders to
supply the aid received, as per the damage
assessment and the identification of vulnerable
groups.
(Establishment of community-based distribution
points, development of control forms, and training
for control, assistance and care staff).

Activity 2.2

Imported basic means procurement process.

Target

Reached

52 % (18,740) of
affected vulnerable
people
Implemented by
(Planned)

22,725
Implemented by
(Actual)

Local government,
community

Local governments
and community

UNDP, local
government,
MINCEX

UNDP, MINCEX
and local
governments
UNDP, Importing
company (EMED)
and local
governments
UNDP, MINCEX
and local
governments

Activity 2.3

Imported means arrival and transfer to recipient
territories.

UNDP, import
company, local
government

Activity 2.4

Means distribution among recipients at shelter
houses and temporary facilities, and among other
priority groups.
UNDP/national authorities monitoring.

Local government,
UNDP, MINCEX

NOTE: These activities are

The total number of people benefiting from the project (31,400) also improve basic living conditions
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complemented with those
of the WASH and health
sectors

and safety with complementary coverage of safe water and hygiene conditions guaranteed by
WASH Sector, as well as health coverage at the community level, guaranteed by the Health Sector
(see these sectors).

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:
A higher number of vulnerable people have been reached due to efficient purchasing processes that allowed for the acquisition of
more items of basic human needs (mattresses) as initially planned.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
The project has been supervised by UNDP, in coordination with MINCEX, MINCEX‟s delegation in the Eastern region, and the
government of Guantanamo. The presence of Logistics Assistants in the field has also allowed for the monitoring of each process,
from the arrival of the shipments to the port of Santiago de Cuba, to its transfer to the central warehouse of Guantanamo, and the
transfer from the latter to the affected municipalities. The distribution process to the beneficiaries has also been supervised.
Additionally, there has been exchange and dialogue with several affected benefitted families during the field visits.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
Although an evaluation was not planned; UNDP implemented comprehensive monitoring
through:
1- Periodic follow-up of the Logistics Assistants (based in Guantánamo) to the actions
implemented in the beneficiary communities. As well as a weekly report sent by the logistic
Assistants on the status of the implementation.
2- Two monitoring visits of the technical team of the UNDP Office, with the support of the
Logistics Assistants, together with the local authorities.

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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TABLE 8: PROJECT RESULTS
CERF project information
WFP

2. CERF project
code:

16-RR-WFP-065

3.
Cluster/Sector:

Food Aid

4. Project title:

Emergency food assistance for population at the hardest affected municipalities in Guantanamo province

7.Funding

1. Agency:

5. CERF grant period:

14/10/2016 - 13/04/2017
Ongoing

6. Status of CERF
grant:
Concluded

a. Total funding
requirements12:

US$ 4,111,767

b. Total funding
received13:

US$ 2,850,746

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 1,637,595

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

Children (< 18)

19,656

20,650

40,306

19,978

20,990

40,968

Adults (≥ 18)

56,883

59,769

116,652

57,815

60,749

118,564

Total

76,539

80,419

156,958

77,793

81,739

159,532

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

156,958

159,532

Total (same as in 8a)

156,958

159,532

In case of significant discrepancy

There was no significant discrepancy between planned and reached beneficiaries.

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
13 This should include both funding received from CERF and from other donors.
12
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between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

CERF Result Framework
9. Project objective

Supporting the Government to provide food assistance to the people living in the most affected
municipalities of Guantanamo province – Baracoa, Maisí, Imías and San Antonio del Sur.

10. Outcome statement

People in the most affected municipalities assisted with food to avoid a deterioration in their food
security and nutritional status

11. Outputs
Output 1

Improved food access to people living in the hardest hit municipalities during four months

Output 1 Indicators

Description

Indicator 1.1

Number of people receiving food assistance,
disaggregated by activity, beneficiary category, sex,
food, as % of planned.

Target

Reached

156,958 people
during four months.

101.63 %
159,532
90.35 %
1,389.354 mt
(1,231.154 mt of
bean and 158.20
mt of vegetable oil)

Indicator 1.2

Quantity of food distributed, disaggregated by type,
as % of planned.

Indicator 1.3

Number of children aged 12-23 months receiving
Micronutrient Powder (MNP), as % of planned.

100% children

1,146

189.1 %
2,167

Indicator 1.4

Number of pregnant and lactating women receiving
Corn Soya Blend (CSB), as % of planned.

100% - 2,230
pregnant women

88.74 %
1,979

Output 1 Activities

Description

Implemented by
(Planned)

Implemented by
(Actual)

Activity 1.1

Procurement of foods, including fortified foods.

WFP

WFP

Transporting, handling and
commodities to beneficiaries.

Ministry of Domestic
Trade
(MINCIN)
and
local
government entities

Ministry
of
Domestic
Trade
(MINCIN) and local
governments
entities

Ministry of Domestic
Trade
(MINCIN)
and
local
government entities

Ministry
of
Domestic
Trade
(MINCIN) and local
governments
entities

Activity 1.2

Activity 1.3

storing

Distributing food commodities to beneficiaries.

food

1,537.64 MT

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
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planned and actual outcomes, outputs and activities, please describe reasons:
The emergency response contributed to prevent the deterioration of the food and nutritional security of over 159,000 affected
people in the province of Guantanamo. The distribution of beans, and vegetable oil, purchased with CERF funds, ensured adequate
access to food of the population, while the provision of special nutritious foods (micronutrient powders and corn soya blend)
preserved the nutritional status of children aged 12-23 months and pregnant and lactating women. The relevance of this food
assistance - which was channelled through the government social protection programmes – was widely acknowledged and
appreciated by both local authorities and beneficiaries. WFP used two contingency food stocks that had been strategically
prepositioned near Havana and Santiago de Cuba in the framework of its country programme. These stocks – created to enable
WFP to provide rapid assistance in the event of a natural disaster – proved to be highly effective during the Hurricane Matthew
emergency and allowed for a swift food assistance to the most affected populations. With the CERF funds, WFP was able to
replenish the contingency stock for future emergencies.
In addition, WFP supported government capacities by providing technical assistance on food management, logistics and food
storage. As part of a regional emergency operation, and later with CERF funds, WFP purchased mobile storage units that were
assembled in the municipalities of Baracoa, Maisi, Imias and San Antonio del Sur, where food warehouses had been devastated by
the hurricane. This allowed local authorities to adequately store both WFP food assistance and food foreseen for social protection
programmes that was transferred from damaged government warehouses. Thanks to these activities, WFP positioned itself as a
key partner in emergency response at local and national levels.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
Accountability to affected populations has been ensured throughout the project stages with the work of WFP field monitors in all
target municipalities. This staff played a crucial role in overseeing food distributions to the most affected people, with frequent onsite visits coordinated with local authorities. Field monitors provided regular updates on the food distribution process and submitted
periodical monitoring reports to the WFP Country Office in Havana.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
There is no evaluation planned for this project. However, WFP ensured the regular monitoring
of progress and results through its field monitors, as well as through close supervision by the
Havana Country Office. Two supervision missions were carried out by the WFP logistics
officer and by the project assistant involved with food procurement. A visit from the Country
Director was also carried out to exchange with local authorities and beneficiaries.
In addition, WFP prepares an annual report (Standard Project Report) on its project activities
to present the main results and challenges to its donors and beneficiaries.

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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TABLE 8: PROJECT RESULTS
CERF project information
WHO

2. CERF project
code:

16-RR-WHO-043

3.
Cluster/Sector:

Health

4. Project title:

Response to health public emergencies caused by the impact of Hurricane Matthew in Cuba

7.Funding

1. Agency:

5. CERF grant period:

10/10/2016 - 09/04/2017
Ongoing

6. Status of CERF
grant:
Concluded

a. Total funding
requirements14:

US$ 800,000.00

b. Total funding
received15:

US$ 288,475

 NGO partners and Red
Cross/Crescent:

N/A

c. Amount received
from CERF:

US$ 288,475

 Government Partners:

N/A

d. CERF funds forwarded to implementing partners:

Beneficiaries
8a. Total number (planned and actually reached) of individuals (girls, boys, women and men) directly through CERF
funding (provide a breakdown by sex and age).
Direct Beneficiaries

Planned

Reached

Female

Male

Total

Female

Male

Total

43,158

46,144

89,302

43,158

46,144

89,302

Adults (≥ 18)

136,015

140,285

276,300

136,015

140,285

276,300

Total

179,173

186,429

365,602

179,173

186,429

365,602

Children (< 18)

8b. Beneficiary Profile
Category

Number of people (Planned)

Number of people (Reached)

Refugees

N/A

IDPs

N/A

Host population

N/A

Other affected people

365,602

365,602

Total (same as in 8a)

365,602

365,602

In case of significant discrepancy

There was no discrepancy between planned and reached beneficiaries.

This refers to the funding requirements of the requesting agency (agencies in case of joint projects) in the prioritized sector for this
specific emergency.
15 This should include both funding received from CERF and from other donors.
14
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between planned and reached
beneficiaries, either the total numbers or
the age, sex or category distribution,
please describe reasons:

CERF Result Framework
9. Project objective

10. Outcome statement

Support the response to health care system after damages due to Hurricane Matthew in order to
ensure the access to safe health care facilities as well as prevention of water and vector-borne
diseases.
Health care System, Hospitals, health care centres and family doctors‟ offices fully operational.
Rapid test kits for Malaria, Dengue, E.Coli available. Vector Control ensured.

11. Outputs
Output 1
Output 1 Indicators

Description

Target

Reached

Indicator 1.1

100% of the health care facilities in affected areas
by Matthew functional and operational

100%

100%

Indicator 1.2

100% of health care facilities with chlorine in water
samples collected in affected areas within normal
range

100%

100%

Indicator 1.3

Coverage of epidemiological surveillance and
vector control in all affected areas

100%

100%

Output 1 Activities

Description

Activity 1.1

Procurement of 8 electrical generators (4 5kva and
4 8kva)

PAHO

PAHO and the
Ministry of Health

Activity 1.2

Procurement of 20 water pumps

PAHO

PAHO and the
Ministry of Health

Activity 1.3

Procurement of antibiotics including storage and
distribution

PAHO

PAHO and the
Ministry of Health

Activity 1.4

Procurement of aquatabs of 1,67 gr, 8,68gr and
33mg; procurement chorine water and residual level
indicators including distribution. Procurement of
water tanks for potable water

PAHO

PAHO and the
Ministry of Health

Activity 1.5

Procurement of rapid test kits for Cholera, Malaria
and E.Coli. Procurement of insecticide and
mosquito bed nets with insecticide

PAHO

PAHO and the
Ministry of Health

Activity 1.6

Procurement and delivery of all supplies,
medications and life-saving equipment as soon as
available in the country

PAHO

PAHO and the
Ministry of Health

Implemented by
(Planned)

Implemented by
(Actual)

34

12. Please provide here additional information on project’s outcomes and in case of any significant discrepancy between
planned and actual outcomes, outputs and activities, please describe reasons:
The health emergency response, made possible by the CERF contribution, aimed to reduce the risk of water-borne diseases, to
strengthen epidemiological surveillance and vector control capacity, to ensure timely and adequate delivery of essential health care
services, particularly emergency care, and to recover normal operations at the damaged health infrastructures.
Activities carried out using CERF funds benefitted 96 health facilities in 2 municipalities of the Guantanamo Province:


In Baracoa Municipality: 1 Hospital, 2 Clinics, 28 family doctor‟ offices, 14 community pharmacies, and institutions within
the network of the Primary Health Care (APS in Spanish) benefited from the CERF contribution.



In Maisí Municipality: 1 Clinic, 38 family doctor‟s offices, and 12 community pharmacies benefited from the CERF
contribution.

Using CERF funds, PAHO/WHO supported the health authorities through the rapid procurement of essential emergency supplies
and medicines to replenish stocks and guarantee continuous health coverage until the full recovery of the national supply system.
Among other highlighted actions lead by MINSAP were the redistribution of human resources for evacuation centres, organization
and reinforcement of surgical brigades in various specialties, preparation of health centres, medical care for the population hosted
in evacuation centres, and mental healthcare for the early detection of mental alterations caused by the strong material, emotional
and social impact after the passing of the hurricane.
The rapid availability of CERF funds allowed for PAHO / WHO‟s swift response operations, which supported the continuity of health
services, helped ensure the quality control of water distributed to the health institutions, and prevented the spread of infectious
diseases among the affected population, through the distribution and use of mosquito nets and other preventative measures.
This Action provided valuable support to the health sector‟s coordinated response in the following areas which contribute directly to
the objectives of this project.
1.

100% of the health care facilities in affected areas by Matthew functional and operational.

CERF contribution supported the preservation of environmental hygiene and sanitation conditions, as well as the proper care for
patients and the prompt, safe and rapid diagnostics.
CERF contribution also supported the procurement of rapid diagnosis test equipment and supplies, which enhanced the capacities
for the timely diagnosis and treatment of prevalent diseases during the emergency. The enhanced capacity to diagnose Cholera, E.
Coli, Malaria, Rotavirus and Leptospirosis was critical during the control of diseases spread because of the disaster. PAHO/WHO
procured medication for the treatment of acute watery diarrhea and other diseases as well as kits for specific test. This includes
rapid test kits for E-coli, coliform, cholera, and malaria.

2.

100% of health care facilities with chlorine in water samples collected in affected areas within normal range.

CERF funds helped guarantee the availability of safe drinking water in the health centers by ensuring the proper quality of drinking
water and its collection in sufficient quantities to prevent waterborne diseases in health care facilities through the procurement of
essential water and sanitation supplies, including:




Water tanks with 2,500lts and 500lts capacity, water pumps, and electric generators were delivered to the most affected
health centers to ensure proper WASH conditions and uninterrupted services.
Essential supplies were procured to ensure the proper quality of water in healthcare facilities. Supplies include rapid test
for acute diarrheal diseases, electric generators, and water pumps.
Water purification tablets and chlorine tests were delivered to support the continuity of health services at health facilities
and family doctors‟ offices in the hurricane‟s aftermath.
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3.

Coverage of epidemiological and vector control in all affected areas.

CERF contribution allowed for the protection of people disrupted by the hurricane from acute respiratory infections, as well as from
the proliferation of pests and disease outbreaks - water and vector borne diseases. Achievements include:



PAHO/WHO supported the Ministry of Health‟s epidemiological surveillance capacity through the procurement of rapid
tests kits for cholera, malaria and E. Coli.
PAHO/WHO improved vector control in the areas most affected by the Hurricane, through the procurement of supplies
including impregnated mosquito nets.

In addition to the procurement of health supplies and medicines, CERF‟s support was pivotal for the logistics and distributions of
essential equipment to the most affected areas within the Guantanamo Province in the East of Cuba. In this context, the distribution
of the supplies funded by CERF enabled the prevention of diseases in populations of affected areas. These supplies were critical to
prevent airborne, waterborne and vector borne diseases during the hurricane season.
13. Please describe how accountability to affected populations (AAP) has been ensured during project design,
implementation and monitoring:
Close coordination at local level was in place since the very beginning of the project, and was maintained with the permanent
leadership of health authorities with whom the project was directly implemented. For instance, the project design, implementation
and monitoring was carried out along with the Ministry of Public Health of Cuba (MINSAP).
PAHO/WHO regularly coordinated with its governmental counterparts, mainly the MINSAP, at all levels of care to support the
implementation of national response to health emergencies caused by Hurricane Matthew.
14. Evaluation: Has this project been evaluated or is an evaluation pending?
The proposal did not include external monitoring and evaluation. However, PAHO/WHO
continuously monitored community satisfaction with the project in the field, technical progress
and timely implementation of the planned activities. Two monitoring visits were made to the
areas of intervention, and it was determined that equipment and supplies were properly used
by health personnel. The monitoring visits also allowed verifying that all planned tasks were
completed satisfactorily, and no human lives were lost due to complications cause by noncommunicable and communicable diseases.

EVALUATION CARRIED OUT
EVALUATION PENDING

NO EVALUATION PLANNED
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ANNEX 1: CERF FUNDS DISBURSED TO IMPLEMENTING PARTNERS
Not applicable.
ANNEX 2: ACRONYMS AND ABBREVIATIONS (Alphabetical)
AAP
AAR
CMF
COSUDE
CSB
DRR
ECD
EMED
FAO
HA
MINCEX
MINCIN
MINSAP
MNP
MoH
PAHO
PAMI
PHC
RC/HC
SLM
SRH
UNDP
UNFPA
UNICEF
WASH
WFP
WHO

Accountability to Affected Populations
After Action Review
Family Doctors and Nurses Cabinets
Swiss Agency for Development and Cooperation (Agencia Suiza para el Desarrollo y la Cooperación)
Corn Soya Blend
Disaster Risk Reduction
Early Childhood Development
Executive Company of Donations (Empresa Ejecutora de Donativos)
Food and Agriculture Organization of the United Nations
hectar
Cuban Ministry of Foreign Trade and Investment
Ministry of Domestic Trade
Ministry of Public Health
Micronutrient Powder
Ministry of Health
Panamerican Health Organization
Programme for Maternal and Child Care (Programa Materno-infantil en Cuba)
Primary Health Care (Asistencia Primaria de Salud)
Resident Coordinator and Humanitarian Coordinator
Subregional Office for Mesoamerica
Sexual and reproductive health
United Nations Development Programme
United Nations Population Fund
United Nations Children‟s Fund
Water, Sanitation and Hygiene
World Food Programme
World Health Organization
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